COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2018

ESTI MATE SUMVARY 14: 58: 43
CONTI D C22013 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 22013- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.5 DAYS TI ME ALLOW 20 WORK DAYS
SH 6 CHI PSEAL NEAR FLEM NG PERCENT TIME:  97.50 ORI G TI ME ALLOW 20 WORK DAYS
PROJECT NO. STA0061- 091
SH 6 CHI PSEAL NEAR FLEM NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 13/ 2018 DATE TI ME STARTED 09/01/2017
220 EDWARDS AVENUE DATE LET 06/ 15/ 2017 DATE WORK BEGAN 09/ 01/2017
DATE AWARDED 06/ 23/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/10/2017 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 09/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $  1,357,099.80 PARTI Cl PATI NG $ 1,163, 854. 16 $ 886, 350. 16
AWARD PRQIECT AMT: $ 1,305,182.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 85. 76% TOTAL EARNI NGS 1,163, 854. 16 886, 350. 16
FUNDS AVAI LABLE: $ 193, 245. 64 STOCKPI LED MATERI ALS 0.00 -190, 943. 57
GROSS EARNI NGS 1, 163, 854. 16 695, 406. 59
TOTAL CLAI VS $ 0.00 RETAI NAGE -19,577.73 -12,550. 11
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 144, 276. 43 682, 856. 48
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 144, 276. 43 682, 856. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 682, 856. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22013-BID ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STA0061- 091 ESTI MATE NO 0002 14: 58: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00250 Renopval of Pavenment Marking 54, 439. 000 0. 000
SF 54, 439. 000 38, 107. 30
0. 70000 54, 439. 000 38, 107. 30
0010 202-01130 Renoval of Guardrail Type 3 418. 000 418. 000
LF 0. 000 0. 00
4.00000 418. 000 1,672.00
0015 208-00008 Erosi on Log Type 2 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0020 208-00035 Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0025 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
76. 00000 0. 000 0. 00
0030 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0035 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0040 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 140. 740 1, 140. 740
TON 0. 000 0. 00
125. 00000 1, 140. 740 142, 592. 50
0043 409-02015 CC Matl (Ty I1) 40, 168. 000 0. 000
Sy 40, 168. 000 80, 336. 00
2.00000 40, 168. 000 80, 336. 00
0045 409- 02030 Cover Coat Material (Type I) (Special) 216, 822. 000 0. 000
Sy 216, 822. 000 433, 644. 00
2.00000 216, 822. 000 433, 644. 00
0045 MATERI AL ALLOWANCE Cover Coat Material Chips 256, 990. 000
SY - 256, 990. 000 -190, 943. 57

0. 74300 0. 000 0. 00



CONTI D: C22013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22013-BID ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STA0061- 091 ESTI MATE NO 0002 14: 58: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0046 900-00006 Added Item (Dollar)/ Item 409 price reduction 0. 000 0. 000
DOL - 24, 244.500 -24,244.50
1. 00000 -24,244.500 -24,244.50
0050 411-10217 Enul sified Asphalt (CRS-2P) 622. 000 0. 000
TON 495. 780 221, 613. 66
447. 00000 495. 780 221, 613. 66
0055 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 450. 000 450. 000
LF 0. 000 0.00
23.90000 450. 000 10, 755. 00
0060 606-01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 575. 00000 4. 000 6, 300. 00
0065 606-02005 End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0.00
1, 930. 00000 4.000 7,720.00
0070 626-00000  Mbbilization 1. 000 0. 500
LS 0.500 43, 250. 00
86, 500. 00000 1. 000 86, 500. 00
0075 626-01104  *Public Information Services (Tier V) 1. 000 0.500
LS 0. 500 1, 280. 00
2,560. 00000 1.000 2,560. 00
0080 627-00008 Modi fied Epoxy Pavement Marking 680. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0.00
0085 627-00013  Pavement Marking Paint (H gh Build) 2,000. 000 55. 000
GAL 1, 475. 000 44, 250. 00
30. 00000 1, 530. 000 45, 900. 00
0090 627-00070 Preforned Thernopl astic Pavenent Marking 246. 000 0. 000
SF 0. 000 0.00
14. 50000 0. 000 0. 00
0095 630-00000  Fl aggi ng 800. 000 271. 500
HOUR 487. 500 14, 137.50

29. 00000 759. 000 22,011. 00



CONTI D: C22013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22013-BID ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STA0061- 091 ESTI MATE NO 0002 14: 58: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 630-00001 Pilot Car Operation 150. 000 0. 000
HOUR 106. 500 5, 325. 00
50. 00000 106. 500 5,325.00
0105 630- 00007 Traffic Control Inspection 25. 000 12.000
DAY 13. 000 1, 950. 00
150. 00000 25. 000 3, 750. 00
0110 630-00012 Traffic Control Managenent 30. 000 10. 000
DAY 17. 000 13, 600. 00
800. 00000 27.000 21, 600. 00
0115 630- 80002 Fl ashi ng Beacon ( Sol ar) 4. 000 2.000
EACH 1. 600 640. 00
400. 00000 3. 600 1, 440. 00
0120 630-80341 Construction Traffic Sign (Panel Size A) 62. 000 5. 000
EACH 5. 800 232.00
40. 00000 10. 800 432. 00
0125 630-80342  Construction Traffic Sign (Panel Size B) 104. 000 19. 000
EACH 29. 600 1, 776. 00
60. 00000 48. 600 2,916. 00
0130 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 800 1, 600. 00
2, 000. 00000 1.800 3, 600. 00
0135 630- 80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0140 630-80367 Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 900 1,170. 00
1, 300. 00000 0. 900 1,170. 00
0145 630-80380 Traffic Cone 600. 000 38. 500
EACH 30. 800 123. 20
4. 00000 69. 300 277.20
0150 630-80393 St ackabl e Vertical Panels 50. 000 5. 000
EACH 4.000 60. 00

15. 00000 9. 000 135. 00



CONTI D:

CAT NO0200

0155

0158

0160

0165

0170

0175

630- 80520

630- 85041

700- 70010

700-70011

700- 70016

700- 70380

CAT NO0300

0180

0185

0190

ESTI MATE NG 0002 14:58: 43
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
4.000 0. 000
DAY 2.000 1, 300. 00
650. 00000 2.000 1, 300. 00
8. 000 0. 000
DAY 8. 000 5, 200. 00
650. 00000 8. 000 5, 200. 00
16, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,315,857.80$  694,406.59$ 1,122, 612. 16
187. 000 187. 000
LF 0. 000 0. 00
16. 00000 187. 000 2,992. 00
93. 000 93. 000
sy 0. 000 0. 00
113. 00000 93. 000 10, 509. 00
187. 000 187. 000
LF 0. 000 0. 00
143. 00000 187. 000 26, 741. 00
CAT 0300  CURRENT AMI $  40,242.00$ 0.00%  40,242.00

202- 00425

515- 00400

606- 11010

C22013
22013-BID
STA0061- 091

| TEM
DESCRI PTI ON

ROADWAY

Mobi | e Pavenent Marking Zone

Mbbi | e Attenuat or

F/' A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Erosion Control

STRUCTURES

Renoval

of Bridge Railing

Concrete Seal er

Bridge Rail Type 10R
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CONTI D: C22013

PCN: 22013-BID

PRQIECT STA0061- 091

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0195 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 1. 000
1, 000. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 1,357,099.80$%

14: 58: 43
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
1, 000. 00
1, 000. 00
1,000.00 $ 1, 000. 00

695, 406.59 % 1, 163, 854. 16



